Timeline of Project Process

October 1999

Governor's LA 1 Project Task Force, Analysis and Proposed Enhancements U.S. 90 to Grand Isle.

January 2001

The Louisiana Transportation Authority was created by the Louisiana State Legislature.

November 2001

Congressional Designation of LA 1 as a "High Priority Corridor"

January 2003

E.I.S. Record of Decision - having considered public comment

May 2004

Amended Record of Decision - to consider tolling

- Public meeting - Larose - 05/04/04
- Public meeting - Grand Isle - 05/05/04

March 2009

Revised Record of Decision for minor alignment adjustments to avoid pipelines and some levee issues.

1999 2001 2003 2004 2006 2009

Construction Begins

March 2006

Road Opens

July 2009