

BOBBY JINDAL
GOVERNOR

STATE OF LOUISIANA
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT
P.O. Box 94245
Baton Rouge, Louisiana 70804-9245
www.dotd.la.gov
(225) 379-1947



WILLIAM D. ANKNER, Ph.D.
SECRETARY

September 10, 2009

STATE PROJECT NO. 064-30-0038
FEDERAL AID PROJECT NO. ER-ERP3(004)
NAME: GUSTAV REPAIRS TO LA 3090
ROUTE: LA 3090
PARISH: LAFOURCHE

SUBJECT: ADDENDUM NO. 1


Gentlemen:

The following proposal revision dated September 10, 2009 on the captioned project for which bids will be received on Wednesday, September 30, 2009 has been posted on <http://www.dotd.la.gov/cgi-bin/construction.asp>.

1. The Contract Time has been revised.

Please note the revision in the proposal and bid accordingly. Mandatory electronic bidding is required for this project, and electronic bids and electronic bid bonds must be submitted via www.bidx.com for this letting date.

Very truly yours,



William D. Drake Jr., P.E.
Road Maintenance Engineer

Attachments

pc: Mr. Michael Stack
Mr. Christopher Rogers
Ms. Jennifer Branton
Mr. Masood Rasoulia

STATE CONTRACT NO. 064-30-0038
SPECIAL PROVISIONS

CONTRACT TIME (03/05): The entire contract shall be completed in all details and ready for final acceptance in accordance with Subsection 105.17(b) within **Thirty-Five (35) working days**.

Prior to assessment of contract time, the contractor will be allowed 30 calendar days from the date stipulated in the Notice to Proceed to commence with portions of the contract work including but not limited to assembly periods, preparatory work for materials fabrications such as test piles, or other activities which hinder progress in the beginning stages of construction. Prior to issuance of the Notice to Proceed, the Department will consider extending the assembly period upon written request from the contractor justifying the need for additional time.

The contractor shall be responsible for maintenance of traffic from the beginning of the assembly period. During the assembly period, the contractor will be allowed to do patching and other maintenance work necessary to maintain the roadway with no time charges when approved by the engineer.

If the contractor begins regular construction operations prior to expiration of the assembly period, the assessment of contract time will commence at the time construction operations are begun.