



BOBBY JINDAL
GOVERNOR

STATE OF LOUISIANA
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT
P.O. Box 94245
Baton Rouge, Louisiana 70804-9245
www.dotd.la.gov
225-379-1485



WILLIAM D. ANKNER, Ph.D.
SECRETARY

March 9, 2009

STATE PROJECT NO. 450-04-0096
FEDERAL AID PROJECT NO. 0108(505)
INTERCHANGE LIGHTING I-10 AT LA HWY. 1111
ROUTE: I-10
ACADIA PARISH

SUBJECT: ADDENDUM NO. 1 (CONSTRUCTION PROPOSAL REVISION)

Gentlemen:

The following proposal revision dated 03/09/09 on the captioned project for which bids will be received on Wednesday, March 18, 2009 has been posted on <http://www.dotd.la.gov/cgi-bin/construction.asp>.

1. Special Provision entitled **Contract Time** has been revised. (1 page)

Please note this revision in the proposal and bid accordingly. Mandatory electronic bidding is required for this project, and electronic bids and electronic bid bonds must be submitted via www.bidx.com for this letting date.

Sincerely,

RANDAL D. SANDERS, P. E.
CONTRACTS & SPECIFICATIONS ENGINEER

Attachments

cc: Mr. Brian Buckel
Mr. William Fontenot
Mr. William Oliver
Mr. Chad Chauvin
Ms. Margaret Thompson
Mr. Masood Rasouljian

CONTRACT TIME: The entire contract shall be completed in all details and ready for final acceptance in accordance with Subsection 105.17(b) within **seventy-five (75) working days**.

Prior to assessment of contract time, the contractor will be allowed **one hundred twenty (120) calendar days** from the date stipulated in the Notice to Proceed to commence with portions of the contract work including but not limited to assembly periods, preparatory work for materials fabrications such as test piles, or other activities which hinder progress in the beginning stages of construction. Prior to issuance of the Notice to Proceed, the Department will consider extending the assembly period upon written request from the contractor justifying the need for additional time.

The contractor shall be responsible for maintenance of traffic from the beginning of the assembly period. During the assembly period, the contractor will be allowed to do patching and other maintenance work necessary to maintain the roadway with no time charges when approved by the engineer.

If the contractor begins regular construction operations prior to expiration of the assembly period, the assessment of contract time will commence at the time construction operations are begun.